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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 435 Date: 21-Sep-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 743

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the electro slag welds , & work on
the temporary attachments . They started at 7:00 AM.

James , Han , Pei , & Xiao were called to work on the OBG . Crews had to wrap up & pull their tools
& equipments out of the site . Crews left at 7:30 AM.

Rory , Alex , Devon , Jeremy , & Richard had to work on the Electro Slag weld repairs , & they had to
work on the temporary attachments .

Richard had to work inside the South cell on the South shear plate . He had to work on the West weld
repair . Richard had to grind the high spot , clean , heat , & weld the low spot . He started at 7:20 AM. He
was done at 8:30 AM.

After that , he had to returned to work on the East side of the shear plate . He had to set up , grind ,
clean , & heat the repair area . He started on the 330 mm. long , 55 mm. wide , & 20 mm. deep weld at
11:00 AM. He was done at 3:30 PM.

Then , he had to set the timer for 3 hours to keep the heat on the weld . & he had to clean & grind the
high spot on the weld according to Jojo & John recommendations .

Jeremy had to work inside the North cell . He had to work on the North shear plate of the center cell ,
on the West weld . Jeremy had to clean , grind , & heat the welding area . He was done at 8:45 AM. He
started to weld at 8:50 AM.

Rory had to work inside the South cell on the East weld of the center South shear plate . Rory had to
excavate the repair area , clean , grind , & heat the welding area . He started at 7:25 AM. He was done at
9:00 AM. He started to weld at 9:10 AM. & he had to work with all crews in all areas , work with the QA ,
& QC .

Alex had to work on the temporary attachments . He had to work inside the Inner East cell . Alex had
to mobilize his tools , equipments , & reroute the gas & power lines from the center cell to the inner East
cell . He started at 7:15 AM. He was done at 9:00 AM. He started to cut the temporary attachments by
Carbo - Arcking at 9:10 AM. He was done at 2:30 PM.

After that , he had to grind the remains of the welds on the shear plate . He started at 2:40 PM.

Devon came to the site at 12:40 PM. He had to work inside the North cell . Devon had to grind &
clean the remains of the weld on the North shear plate . He started at 1:30 PM.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 435 Date: 21-Sep-2011 Wednesday

All the welders were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at
5:10 PM. No other activities were performed on the tower .

Carlos had to work on house keeping & vacuum , inside the cells , tower shafts , & on the 9 meters
diaphragm . He started at 7:15 AM. He was done at 3:00 PM. Carlos left at 3:10 PM.

Matt & I had to survey the tower points on the North side ; on the top of the Saddle , at 135 , 119 ,
109 , & 77 meters elevations . We started at 12:35 PM. We were done at 2:00 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2298

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP DEVAN MURPHYIronworker 4.00 0.00 0.00 4.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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